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EPAct bi-weekly update mtg(8-26-2008)
1} Light-duty exhaust program (Sobotowski, Hart)
-Fuel blending status
-Problems with Fuel 9 distillation curve
-Authorized Haltermann to do 3-4 more hand blends

©~

-Testing status v L Yy

-EO/E10/E15 data analysis status 7{%@& Bietng Jept 4. &0
-regulated pollutants h 3@ ¥
-toxics ’ ;;; %;)3» N
-OBD data — Zﬁ Do Qe Eitn drte e . N \K f

-Vehicle downtime/non-intrusive testing options @xj &\ 8

- Addition of Tier 1 or NLEV vehicles proposed to tie this program back to studies

A

used in RFS 1 . - Y, s 22
— wsbg ) e Vo 7 23

-Evaporative testing in phase 3 Fg‘/ y ) Aown o

-FTPs or US06 s Gl Gty TN

-95F LA92 — DOE to pursuedafel—/Lavldm. - ﬁ ol anlerie =St /"?cﬂ% etz

-PM studies _

-Sulfur

-Cold temp testing setup
-Horiba analyzers being installed
-Cold Temp chamber NOT yet installed (subcontractor problems)

/\@/‘éﬁi——% -Other issues

2) Oil study (Christianson, Sobotowski, Fernandez)
-Meeting with Lubrizol 8/8/08 a success
-In-use fuel (Brewers) determined to be BP E10 gasoline
-Additional data analysis to be conducted by George Hoffman as second priority (after
SwRI data) P
-Chet briefing on final analysis results as next step « stheduled?

3) PM speciation (Christianson, Hoyer) .~ yyapuL.  ~ot 106 complai® = need s diok gpgrode
-ORD and NVFEL round-robin planning continues  _gie wget fx Miy Sept /LoD « JMM@){
-Site modifications needed to become 1065 compliant

-dP for tailpipe depression
-Humidity control for dilution air
-NFVEL PM tunnel may be sent
-ORD site visit planned for mid-septembe _ABUoo- Vel b Ao wrote-Us owr test Cells,

-AVL Toxic sampler delivery is still the biggest unknown for program start
Affeets Dionin testng

~\ / 4) Nonroad exhaust program (Caffrey)k R T o G
4 } -E0 and E10 testing is 33% complete%ﬁgjf %isi%w&%émber)
-E15 and E20 testing to be done with EPAct fuel 19 (plus splash blending to E20) Aol Haltermazpmn

-Additional testing in conjunction with ARB program ) )
V) QW ok wahimaent Pesubnitiee] A5 welh. by Clap Ay fon ‘,,5;‘;?{? ffmj,fh

5) Evap testing (Harty S
m&éy 7% Mﬁe (Gﬁy/é«:, fj@»gﬁ? i
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E77-2 Wk plon oust budget
-data results P T AT
— KL Sole Sowia - AVt
-work statement completed ©*
-E77-3

-approveeby OMB ~ 6# ‘
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EPAct bi-weekly update mtg. 10-07-2008

1) Light-duty exhaust program (Sobotowski, Hart) A mww/?«
-Phase 1 - completed
-EO/E10/E15 data analysis - additional needed for October 157
-regulated pollutants
-toxics/PM
-Cold start focus
*Need: Complete fuel speciation for 17,18,19 — need to tell SWRI to do for $1k
-Phase 2 — Cell cooling unit issues delay start of 50F tests ~—jp
- waiting to here on 10/8 on SWRI plan — 5+ weeks? Proceed with FTP _
-Phase 3 — Work plan being prepared
_-Fuel blending status for phase 3 fuels
( -Spreadsheet approach working now {not Aspen software} '
-(7) EO fuels designed- 2 done 5 handblends need minor changes
-(2) E10 fuels designed — awaiting handblends checks
-Additional vehicle testing to be performed:
-FTPs (Chet) Phase 1B on select vehicles (5-6) — start ASAP before P2
-NLEV/T1 tests to tie data to previous assumptions (2-4 CRC vehicles)
-Sensitive vehicles (Chet/Ed) PZEV/HMC. - still investigating
-Other options or testing
-95F LA92 - DOE to pursue
-Evaporative — likely covered by E77-3 but different T2s
-PM studies
-Sulfur
-OBD data good in fuel 19
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2) Ol study (Christianson, Sobotowski, Fernandezj —Report will be issued at later date .

3) PM speciation with NVFEL/ORD (Christianson, Hoyer) - need Tore portS
-test cell improvements required — Joe M. trip ~ <¥7plsg . AL ditehed, idd
-sampler equipment required — in-house project . Me JMM Zf e S !?m; e oA
-NVFEL to do round robin — some PM work — E85 sbbemsc s '
- AL plepesies Lo aitdites T by gha
4) Nonroad exhaust program (Caffrey) Sttt o
-Fuel 18 received and being tested st Preject. .
-Testing and aging (1/2 FUL) status — Aot reee]  EIS o NA m‘{f?m‘fwv
',‘,{ﬁ -Completed engines '
ﬁ -Additional testing in conjunction with ARB program

-SOW complete for exhaust on indolene and E10
-speciated data ort ARB program s
-$ issue ~ Look into testing at EPA?? -
5) Evap testing (Hart)
-E77-2
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-data results
-E77-2b dm&fgf s,
-work statement completed
-E77-3 @A
~part:a|ly approved by OMB
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--October 15 material — need additional data analysis? Mf?
-Non-road cost — test at NVFEL (motorcycles, non-road?)
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